

Beach Committee Update:

High water levels and several storms with southerly winds caused extensive damage to our beach and decking area. We are currently in the process of addressing these issues.

The beach has extensive erosion with a 2'-3' drop off. Bob Card has been contracted to bring in equipment to level the existing sand to the waterline and then bring in new sand up to the level of the patio and stone ring. The sand is coming from Smith's again this year.

We are attempting to hire a landscaper to provide fill stone under the decking boards to minimize the erosion in front of the bulkhead. We also need dirt fill and reseeding in the area that abuts the bulkhead. We have been unsuccessful so far in contracting someone to perform this work. Any suggestions for potential contractors would be welcome.

Our goal is to have this work completed prior to the Memorial Day holiday. As with all labor intensive work, we are dependent on outside forces including the weather. Please use extra caution in these areas until the work is completed.

Respectfully,
Dale and Nancy Halling

Addendum:

Bob Card has completed the equipment leveling of our beach. He brought in sand but it appears to not be sifted or washed. We have contacted Smith Gravel to deliver a load of sifted and washed sand ASAP.

After an extensive search we hired Tony LoBello to correct the erosion by the bulkhead. He hopes to complete the project this week.

Home Depot delivered a 20' replacement board for the broken decking on Friday. We are in contact with Jeff Liccion to have the contractor out for repairs. No scheduled date but hopefully very soon; and our thanks to Dave Caveny for his temporary repairs.